

SECRET

OXC-2822
Copy 3 of 5
Task Order No. 4
Amendment No. 1
Contract No. EG-400

Eastman Kodak Company
Rochester, New York

ATTENTION:

25X1

Gentlemen:

1. This document constitutes Amendment No. 1 to the above numbered Task Order between Eastman Kodak Company and the United States of America.

2. Pursuant to the provisions of Clause 2, CHANGES, of Contract No. EG-400, it is in the interest of the Government to amend Task Order No. 4 as follows:

In Paragraph 1, SCOPE OF WORK, in the Schedule, add the following items:

- c. Design and fabricate one (1) each re-spooling machine. Machine to accept P-E take-up spool and rewind on return shipping spool under controlled tension.
- d. 1 ea. Processor, RT-12, in accordance with Contractor's proposal of 1 November 1961, Ref. 2201.

3. As a result of the foregoing, Paragraph 3. ESTIMATED COST AND FIXED-FEE, in Task Order No. 4 is deleted and the following Paragraph is substituted therefor:

3. ESTIMATED COST AND FIXED-FEE

a. The estimated cost of the performance of this Task Order, exclusive of the fixed-fee, is EIGHTY THOUSAND FIVE HUNDRED FOURTEEN DOLLARS (\$80514). Cost in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer."

b. The fixed-fee for the performance of this Task Order shall be FIVE THOUSAND SIX HUNDRED THIRTY-SIX DOLLARS (\$5,636).

SECRET

4. The completion date stated in Paragraph 4 of Task Order No. 4 is extended from 30 November 1961 to 30 April 1962.

5. All other terms, conditions and requirements of Task Order No. 4 remain unchanged.

6. Please indicate your receipt of this Amendment No. 1 to Task Order No. 4 to Contract No. EG-400 by executing the original and two copies thereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,



25X1

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
EASTMAN KODAK COMPANY



25X1

DATE 11 January 1962